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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 10
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04714797 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, [NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR QOUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/ 29/ 05 0
PO- 16 0-(8E) RESURFACE ROADWAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10- AMA- 49-7.0/ 11 I'N AMADOR COUNTY I'N AND NEAR SUTTER VI KI NG STIMPEL A JO NT VENTURESHI VI NDER SI NGH $24,663,918 03/22/04 42%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. O BOX 492335 260 HANFORD STREET $24, 024,579 03/ 26/ 04 97%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SQUTH OF SUTTER CREEK, CA-95685 $197,398 01/20/07 °
PO- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
) CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA- 49-7.0/ 11 I'N AMADOR COUNTY I'N AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1,925,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 WEST EI GHT M LE ROAD 1110 WEST KETTLEMAN $0 12/26/06 0%
CREEK BRI DGE TO 1.8 KM SOUTH OF LANE, SUI TE 35 $0 12/31/11 °
AMADOR CREEK BRI DGE STOCKTON, CA 95209
PLANTI NG AND | RRI GATI ON (209) 333-6928 SUSPENDED
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 38%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLEMAN $106, 610 08/ 24/ 05 68%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $0 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED ITNC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ) $0
--0) LODI CA 95241

HA23
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10- AMA-104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1, 985,497 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $0 12/31/05 0
--() BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 851,303 04/06/05 63%
10- 0A8504 CREEK BRI DGE 260 HANFORD STREET $2,701,839 04/13/05 949%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $61, 661 05/01/07 0
P1-24 0-(1E) (209) 267-9068
--()
HA21 WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUWNE COUNTI ES ON GRADE CONTRACTI NG OSHI TA, STANLEY T. $1, 431,228 01/30/06 98%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY Pl NES POST OFFI CE BOX 159 1110 WEST KETTLEMAN $1, 060, 103 02/ 10/ 06 719%
AND I N TUCLUVNE COUNTY ON ROUTE 108 LANE, SU TE 35 $70,022 12/ 31/07 °
AT SOULSBYVI LLE ROAD JAVESTOMNN, CA 95327
CONSTRUCT 2 SAND STORAGE FACI LI TIES (209) 333-6928
HA12 WPCP
10- MER- 99- 5. 0/ 21 I'N MERCED COUNTY AT VARI QUS LOCATI ONS GEORGE REED | NC DEQL, HARM NDER $2,527,180 09/11/06 100%
10- 0P2804 FROM 0.4 KM SOUTH OF DEADVAN CREEK P O BOX 4760 P. O BOX 1863 $2,704,868 09/18/06 100%
BRI DGE TO 0.6 KM NORTH OF BUHACH ROAD $0 12/22/06 0
OVERCRGSSI NG MODESTO CA 95352 (209) 667-1869 12/ 27/ 06
RESURFACE ASPHALT CONCRETE (209)523-0734 COVPLETED
HA22 WPCP

10- MER- 99- 10. 2/12. 8
10- 363114

ACNH- P099- (493) E
--0)

HE14 SWPPP

N VERCED COUNTY TN AND NEAR MERCED GRANI TE CONSTRUCTT ON
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHI LDS AVENUE OVERCROSSI NG
CONSTRUCT FREEWAY AND BRI DGES
(831) 724- 1011

KEWAL VI RK

P.O. BOX 878

CHOWCHI LLA, CA 93610
(559) 665-9083

$69, 334,052 11/10/05 44%

$56, 339, 327 11/28/05
$1,506, 692 04/21/08

81%

10- MER 99- 15. 2/ 16. 2
10- 482314

ACNH P099- (477) E
--0)

HA25 SWPPP

I'N MERCED COUNTY I N MERCED FROM O
STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET
OF V STREET UNDERCROSSI NG

HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901

WATKI N & BORTCLUSSI, | NC.

HASSAN JAKHAR

(209) 726-5485

$1,292,782 01/06/06 13%

$1, 025,180 01/17/06
$4,731 08/ 04/ 09

79%
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10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON 107 HERON WAY, P. O BOX $24,092,496 11/07/05 46%
10- 3169E4 0.4 KM SOQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 311 $14, 428,016 11/18/05 60%
ACNH- P099- (487) E SOUTH OF HAMVATT AVENUE OVERCROSSI NG MERCED, CA 95341 $336,160 01/16/08 0
--() CONSTRUCT FREEWAY CLOVI S, CA 93613 STOCKTON, CA 95203
HB4C SWPPP
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 100%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P. 0. BOX 878 $2,533,063 02/25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--() SUSPENDED
HA22 SWPPP
10- MER- 165-32. 2/ 32.6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GECRGE REED | NC DEOL, HARM NDER $622,839 05/ 04/06 45%
10- OH5504 KM SOUTH OF W LLIAMS AVENUE TO 0.4 P O BOX 4760 $392,382 05/22/06 62%
KM NORTH OF W LLI AMS AVENUE $22,400 03/26/07 0
I NSTALL LEFT TURN LANE MODESTO CA 95352 (209) 667-1869
(209)523-0734 SUSPENDED
HB1 SWPPP
10- MPA-49-12.0/12. 4 I'N MARI POSA COUNTY AT BOOTJACK FROM TEI CHERT CONSTRUCTI ON $1,558,000 12/15/06 0%
10- 1A9304 0.4 KM VST OF DARRAH ROAD TO 0.3 KM P O BOX 3367 $0 01/11/07 0%
ACST- P049- (139) E EAST OF DARRAH ROAD $0 0
P0- 49 1-(9E) CONSTRUCT LEFT AND RI GHT TURN LANES TURLOCK CA 95381
-0 (209) 632- 6600
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117-(001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54. 4/ 82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEQL, HARM NDER $9, 985,000 06/16/06 38%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $5, 106, 696 06/ 17/ 06 51
CONSTRUCT TWO TEMPORARY BRI DGES AND $0 12/31/06 0
HWY TURLOCK, CA 95381 (209) 667-1869

201130
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10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY IN AND NEAR ECOLOGY SPRI NKLER COVPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI OUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 454,574 03/ 18/ 03 0%
ACNH- X077- (012) E HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SUITE 35 $0 12/31/07 0
-0 RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10-SJ-5-13.9/15. 6 I'N SAN JOAQUI N COUNTY I N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC GURDI P "DANNY" UPPAL $12,970,164 11/15/06 2%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET $1, 366,589 11/30/06 119
BRI DGE TO 0.7 KM NORTH OF ROUTE 5 AND $1, 366,589 07/ 09/ 09 0
120 SEPERATION O BENI Cl A CA 94501 (209) 333-6930
W DEN ROADWAY AND BRI DGES (707) 746- 6870
HE13 SWPPP
10-SJ-5-23.9/25. 1 I'N SAN JOAQUI N COUNTY I N STOCKTON TEI CHERT CONSTRUCTI ON OBAI DULLAH "ABDUL" $282,950 09/06/06  100%
10- 0P3004 FROM 0.4 KM NORTH OF DOANI NG AVENUE P. O BOX 1118 RASHI D $263,815 09/18/06 |0
UNDERCROSSI NG TO 0.4 KM SOUTH OF WATERFRONT $0 01/08/07 °
CHARTER WAY UNDERCROSSI NG STOCKTON, CA 95201 CONSTRUCTI ON 01/ 08/ 07
RESURFACE ASPHALT CONCRETE COVPLETED
HA22 WPCP
10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, [NC. GURDI P "DANNY" UPPAL $542, 422 05/30/06 74%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $474,795 06/ 08/ 06 88%
DRI VE LANE, SU TE 35 $21,000 01/26/07 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10-SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,129,579 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 183,050 05/31/06 0%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $27,784 02/ 08/ 09 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--() PLANT EST
HB1 SWPPP SATI S
10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY TN RI PON AT TENNYSON ELECTRI C BAL BAHADUR PAUL $596, 673 06/ 23/ 06 17%
10- 0K8104 M LGEO AVENUE OVERCROSSI NG 7275 NATIONAL DR SUITE A 1110 W KETTLEMAN $153, 865 07/ 14/ 06 26%
OTS- 000C- (283) CHANGEABLE MESSAGE SI GN LANE #35 $78,010 02/ 02/ 07 0

--0

HB4N WPCP

LI VERMORE CA 94550

(209) 333-6923
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10-SJ-99-14. 1/ 15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KI NG DSS A JO NT VENTURE CASTI LLO, MARIO D $25, 193,827 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CI R STE A 445 W WEBER AVE. $24, 759, 459 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $0 12/18/07 0
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11 SWPPP SATI S
HE11
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1,371,235 05/17/06 75%
10- 0H5204 STOCKTON AT NMARI PCSA RCAD PO BOX 2910 550 GREENVILLE RD 11 SAN JUAN AVENUE $1, 278,148 05/ 30/ 06 90%
OVERCRGCSSI NG $52,823 02/08/07 0
W DEN ROADWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6, 896, 836 06/ 24/ 05 71%
10- 3A4304 VARI OUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $5,017,443 07/12/05 7204
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $462,231 05/02/07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ- 99- 25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 246,175 06/ 30/ 06 37%
10- 0F3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $3,807,570 07/12/06 37%
ACST- P099- (502) E LODI OVERCROSSI NG $314, 762 08/ 23/ 07 0
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 100%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $447,809 06/27/03 100%
TO 0.3 KM NORTH OF SOUTH LCDI LANE, SUI TE 35 $0 11/09/06 0
OVERCRGCSSI NG LODI, CA 95240
REPLACENMENT HI GHVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-205-3.0/13.6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $74, 424,943 03/ 28/ 06 20%
10- 300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN COURT, $11, 822,066 04/12/06 16%
ACNH- X077- (014) N W DEN FREEWAY AND BRI DGES SUl TE D $789,710 07/01/10 0
X0-77 0-(4N) BERKELEY, CA 94710
--0) (209) 221-6584

HB4C SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- STA-5-28.1/0 I'N STANI SLAUS AND SAN JQAQUI N CGRANI TE CONSTRUCTI ON COVPANY SUTTI, RENEE M $6, 296,520 09/20/06 0%
10- ON2104 COUNTI ES | N AND NEAR NEVWAN, P O BOX 50085 P.O BOX 1863 $0 10/ 05/ 06 0%
PATTERSON AND WESTLEY FROM MERCED AND $0 0
STANI SLAUS COUNTY LI NE TO GAFFER WATSONVI LLE CA 95077 (209) 667-1147
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (831)724-1011 SUSPENDED
HA22 WPCP
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC SUTTI, RENEE' M $4,120,112 02/06/06 16%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O BOX 1863 $1, 825,851 02/ 22/ 06 449%
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $98, 332 08/ 14/ 07 0
--0) THE TUCLUWNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCDFELLOW HARRI'S JO NT BLUM ALFRED $45, 760,870 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,728,875 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662- 7111 PLANT EST
HE14 SWPPP SATI S
10- TUG 120- 24. 5/ 30 I'N TUCLUMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEQL, HARM NDER $2, 485,000 08/10/06 100%
10- OP7704 GRADE AT VARI OUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $728, 468 08/ 14/ 06 29%
W DENI NG ROADVWAY AT VARI OQUS $0 01/31/07 0
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130
Totals: Authorized Final Amt: $347, 015, 913 Completed to Date: $214, 836, 259  Work ThisMonth: $5, 410, 304
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Bid + CCO
$200, 006, 063
$103, 023, 008

$40, 890, 169
$2, 500, 000

Work Comp
$111, 654, 471
$89, 204, 250
$13, 823, 673
$0



Statement of Ongoing Contracts - Federal Aid

District 10
Federal Aid Category Bid + CCO
$596, 673
District Total: $347, 015, 913

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
10 $2, 810, 130

Work completed this Period: $2, 810, 130

Work Comp
$153, 865

$214, 836, 259
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